Joint Village Strategic Planning
MEETING NOTES
Tuesday, February 6, 2024
10 AM MST
Zoom Videoconference and Telephone

Attendees:
- Claudina Burgener, Andrew Gashwazra, Cedric Kuwaninvaya, Dale Lucero, Fred Shupla, Neil Yazzie and Brian Cole

Primary Meeting “Take-aways:”
- Neil Yazzie noted that he is facing some delays in the project due to the lack of a project manager at NECA
  - The new contact for the project at NECA is Stanley Charley
- Neil continues to work with Andrew Larson and Andrew Gashwazra to move the project forward
  - There may be a need for additional Pandemic Recovery Committee money if the price
    for the project continues to go up
  - NECA currently does not have an electrical contractor
  - There may also be some TERO issues to sort out
- Cedric Kuwaninvaya recommended that we continue to keep the MUA projects on the agenda,
  especially with Leroy Shingoitewa and Philton Talahytewa appointed to the Hopi Tribal Council
  we can help move these projects along
- Cedric confirmed that Brian Cole should be on the agenda for the CSA meeting on Thursday,
  February 15 at the Tewa Administrative Building
  - The meeting will be chaired by Alan Chavez beginning at 9 am
  - Brian will discuss both the Hopi CEDS as well as Hopi Docket 196

Next Meeting
- The next regular meeting will take place on Tuesday, February 13 at 10 MST via Zoom